Suitland Federal Building -4
Abatement, Relocation, Design, and Build-Out Status Report

2300 Wing Space I ssues.

Work began thisweek in the Navy Ice Center section of the 2300 Wing corridor. The
corridor is scheduled to receive new floor tiles and paint to match the newly renovated
section of the corridor. Thus far the wals have been prepped for painting. Thiswork
will continue nightly until it is completed.

The Genera Services Adminigration (GSA) has ordered the window blinds for rooms
2318 & 2320. The order should take four to five weeks for delivery.[Link to Pictures]

0200 Wing Space | ssues:

SOCC Renovation Project

The Generd Services Adminigtration (GSA) has solicited bids for the congtruction of the
new Satellite Operations Control Center (SOCC) launch control area. This construction
contract will have two Phases. Phase | entails the completion (by July 17, 2000) of the
Computer Room to accept the new Ground Computer System. Phase Il includes the
completion of the remaining area by September 30, 2000.

[ hitp://www.0s0.noaa.gov/buildout |

The security doors entering the SOCC'’s computer room are still pending relocation by
GSA. The Nationa Oceanic and Atmospheric Adminigtration (NOAA) requested that
GSA congtruct security doors or atemporary barrier to allow accessinto this area

The Earth Station (ES) contractor is two weeks away from receiving materidsto
complete the relocation of the ES cables from the old launch control room area. Upon
relocation of cables, GSA will demolish the remaining wallsin the old Launch Control
Room (LCR) area. Cablesin the 0200 wing telephone closat will remain intact during
congruction. GSA has determined that these cables will not hinder construction.

0100 Wing | ssues:

The new Launch Control Room has been completed; power poles were removed, and
ceiling tiles were replaced. GSA has completed find cleaning and touch-up painting.


http://www.oso.noaa.gov/buildout

Modular Building:

The space proposed for NOAA is 95% complete. GSA approved the scope of work for
the outside plant connection from the 0100 LAN room to the modular telephone closet.
Thiswork is scheduled for completion next week. Additiond power outlets are il
pending for the system furniture, Video Te econferencing equipment and the telephone
closet. GSA hasindicated that dl power requirements will be ingtaled by

March 23, 2000.

The sdewak and sairs for the front entrance is available for access, the entrance is not
ADA compliant a thistime.[Link to pictures]

Abatement:

Removal of Cray C90 Super Computer - Suitland

NOAA/The National Wesether Service and the Generd Services Adminigtration (GSA)
are coordinating the removad of the Cray C90 super computer from the 1300 Wing of
Federa Building Four (FOB4). Abatement of the areawill be necessary. Computer room
floor tileswill only be removed from areas within the containment perimeter. Abatement
will only include vacuuming and cleaning within the perimeter of the C90. NWS
contractors will be responsible for disconnecting the power, and cooling coil cables from
the AC units,

Town Hall Meeting

A Town Hall meeting was conducted in Suitland on Friday, March 17, 2000. Below are
some of the issues that were discussed:

Relocation of Satellite Oper ations Control Center

» 1% Phase was the ashestos abatement and renovation of the rear half of the 2300
Wing

Activitiesrelocated:

Product Systems branch of OSDPD

SOCC contractor support

Vidgting headquarters offices and conference room
Relocation of SOCC schedulers to 0100 Wing

VVVY

> 2" phase currently being completed is the establishment of SOCC Conference
RoonV Training Room in the Modular Buildings and a second Launch Control
Room in the 0100 Wing.



» Find phaseis the asbestos abatement and renovation of the old Headquarters area
on the 2" floor head house and the front of the 0200 Wing.

» Asbestos abatement compl eted

> Construction Scheduled to begin April 1%

» The computer room is scheduled for completion by June 15 and the entire
SOCC is to be completed by September 4. The bid document aso has an
option asking the contractorsto bid on an accelerated completion date of
August 47,

> Mitigation of hedth, safety and mission disruption concerns,

> A project management team of GSA, NOAA Facilitiesand NESDIS
personnel has been established and has jointly developed this plan. They will
meet weekly during the construction phase.

» GSA and NOAA Fadilities will have engineers on-gte to meet daily with the
construction contractor’ s superintendent to discuss schedule and to assure
hedth and safety criteriaare being met.

» GSA’'sand NOAA's Environmental Compliance and Safety Divison
reviewed the congtruction plans and provided guideines that will be followed.

These include:

Full asbestos containment procedures for any floor penetrations,

Air quaity monitoring in adjacent areas including above and below the work
gte

Scheduling of loud noise activities after norma work hours

The contract adso specifies amoratorium on construction work for 24 hours
before the May GOES satdllite launch and three after. The same appliesfor
the scheduled August Polar launch.

YV VYV



Medical Management Update

MEMORANDUM TO: All NOAA Employeesin FB3 and FB4

FROM: Susan Kennedy
Chief, Facilities Office

SUBJECT: Asbestos Basdline Physicals and X-rays

NOAA has awarded the asbestos basdline physicals and x-rays to its current health care
contractor, Hummer Associates (Hummer). Those employeesin Suitland who pulled

cables above celling or below floors and those who regularly worked in areas where cable
pulling occurred should have both the physical and x-ray. Starting March 6, physicas

will be given a the World Weather Building's Health Unit. Please cdl (301) 763-8304 to
arrange an appointment. The x-ray will be done at Heritage Imaging and MRI Center, on
awak inbass. A magter list of employees has been compiled by Barbara Boyd for
NESDIS at (301) 713-9210 ext. 147, and Bill McCracken for NWS at 1 (301) 763-8000
ext. 7118. Thislist will be provided to the Hedlth Unit.

Drinking water tests at FOB 3 and 4 showed levels of lead at some locations. Therefore,
lead blood test will be made available to employees free of charge a the Sutland Hedth
Unit, World Wesether Building Hedlth Unit and the SSMC |1 Hedth Unit on awak in
bass. If you have any questions please cal Mr. Roy McCullough at (301) 713-1954.

This message was generated for the Chief, Facilities Office by the NOAA
Information Technology Center/Computer Divison



